



Department of Energy
Washington, DC 20585

OCT 12 2004

RECEIVED
2004 OCT 13 PM 3:26
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Ave., NW, Suite 700
Washington, DC 20004

Dear Mr. Chairman:

This letter is to inform you that Commitment 219 of Revision 2 to the Implementation Plan (IP) for Stabilization and Storage of Nuclear Material for the Defense Nuclear Facilities Safety Board Recommendation 2000-1 (July 2002) has been completed.

Commitment 219 was to initiate the neptunium stabilization activities in the HB-Line Facility at the Savannah River Site. The first precipitation was successfully completed on August 18, 2004, eight months ahead of the April 2005 commitment identified in the IP. Completion of the stabilization activities are on schedule to be completed before December 2006 as specified in Commitment 220.

If you have any questions, please call me at (202) 586-0738 or call Jeffrey Allison, Manager, Savannah River Operations Office, at (803) 952-6337.

Sincerely,

A handwritten signature in black ink, appearing to read "Inés Triay".

Inés Triay
Deputy Chief Operating Officer
Environmental Management

cc: Mark Whitaker, DR-1
Jeffrey Allison, Manager, SR

